

# Strengthening the Implementation Capacity for Sustainable Rural Development in Uganda (SICSRuD) 2025-2029

UN DPI cooperation NGO  
**WCM**  
World Canaan Movement



**KOICA**  
Korea International  
Cooperation Agency




**Rural Pathways**  
사회적협동조합 시골길

# Project Overview



- **Project Outcome:** Strengthening the Implementation Capacity for sustainable Rural Development in Uganda
- **Impact:** Establishing a foundation for sustainable rural development
- **Project Period:** 14 July 2025 - 31 December 2029
- **Target Area:** Mpigi, Mityana, Jinja and Mayuge
- **Target Group:** Extension officers and Farming Groups (PDM SACCO)
- **Main Activity**
  1. Capacity development for extension/dissemination officer
  2. Consultation : Extension/consulting program for PDM-SACCO by trained officer
  3. Income generation project for 12 selected PDM-SACCO (Enterprise group)

# Project Scheme



# Logical Framework



## Establishing a foundation for sustainable rural development

### Strengthening extension service capacity

### Income generation for farmers

Enhanced rural development skill of extension officer

Strengthened capacity of rural organizations to plan and manage development projects

Enhanced capacity of farmers to manage income-generating projects

Active income-generating projects

Training for agricultural extension officers

Transportation and communication tools supported for agricultural Extension

Training provided on project organization and operation for rural Development

Consulting services provided on new technologies

Training offered to improve financial understanding

To improve agricultural value addition

Better mindset

# Project Main Activity



**Output 1.1.**

Enhanced rural development skill of extension officer

**Output 2.1.**

Strengthened capacity of rural organizations to plan and manage development project

**Output 2.1.**

Enhanced capacity of farmers to manage income-generating projects

**Output 2.2.**

Active income-generating projects

## Schedule

[illegible]

# Project Management Unit



| Category                    | KOREA                                                                                                                                                   | UGANDA                                                                                                                                                                                                                                                    | Purpose                             | period               |
|-----------------------------|---------------------------------------------------------------------------------------------------------------------------------------------------------|-----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------|-------------------------------------|----------------------|
| Project Steering Committee  | <ul style="list-style-type: none"> <li>- Country Director, KOICA</li> <li>- Coordinator, KOICA (Focal Point)</li> <li>- Project Manager, PMC</li> </ul> | <ul style="list-style-type: none"> <li>- Minister, MoLG</li> <li>- Permanent Secretary, MoLG</li> <li>- Commissioner, MoLG (Focal Point)</li> </ul>                                                                                                       | Project Overall Overview            | Twice(2) a year      |
| Project Technical Committee | <ul style="list-style-type: none"> <li>- Field Manager, PMC (Focal Point)</li> <li>- Experts, PMC</li> </ul>                                            | <ul style="list-style-type: none"> <li>- CAO (Focal Point)</li> <li>- District Development Officer</li> <li>- Sub-county development officer</li> <li>- Head of Parish Development Committee</li> <li>- SACCO Officer</li> <li>- PDMIS Officer</li> </ul> | Technical assistance and assessment | Four(4) times a year |

# Project Management Unit



## [PMC office in Central and Eastern Region]

| Position                                     | Central          | Eastern          |
|----------------------------------------------|------------------|------------------|
| <b>Korean Field Manager</b><br>(Focal Point) | Ms. Myoungae Son | Mr. Jaekwang Kim |
| <b>Ugandan Project Coordinator</b>           | TBD              | TBD              |
| <b>Ugandan Project Officer</b>               | TBD              | TBD              |

## [Local Governments in 4 districts]

| Position                                    | Name |
|---------------------------------------------|------|
| <b>CAO</b><br>(Focal Point)                 |      |
| <b>TBD</b>                                  |      |
| <b>District Development Officer</b>         |      |
| <b>Sub-county development officer</b>       |      |
| <b>Head of Parish Development Committee</b> |      |
| <b>SACCO Officer</b>                        |      |
| <b>PDMIS Officer</b>                        |      |

| Category 1                    | Category 2                        | KOREA                                                                                                 | Central Government                                                                                        | Local Government                                                                                                     |
|-------------------------------|-----------------------------------|-------------------------------------------------------------------------------------------------------|-----------------------------------------------------------------------------------------------------------|----------------------------------------------------------------------------------------------------------------------|
| Establishment of Project Team | <b>Project Steering Committee</b> | - Director, KOICA<br>- Coordinator, KOICA<br>- Project Manager, PMC<br><b><u>(2 times a year)</u></b> | - Minister, MoLG<br>- Permanent Secretary, MoLG<br>- Commissioner, MoLG<br><b><u>(2 times a year)</u></b> |                                                                                                                      |
|                               | <b>Technical unit</b>             |                                                                                                       |                                                                                                           | Appointing focal point<br><b><u>(by Sep, 2025)</u></b>                                                               |
|                               | <b>Office Establishment</b>       | Install equipment<br><b><u>(By Sep. 2025)</u></b>                                                     |                                                                                                           | Preparation for Office<br><b><u>(by Sep, 2025)</u></b>                                                               |
|                               | <b>Tax Exemption</b>              |                                                                                                       | Tax exemption documentation for vehicles<br><b><u>(20th Aug, 2025)</u></b>                                |                                                                                                                      |
| Project Progress              | <b>ToT Training</b>               | Develop Curriculum and program preparation <b><u>(Oct. 2025)</u></b>                                  |                                                                                                           | Extension Worker mobilization<br><b><u>(Nov. 2025 – Feb. 2027)</u></b>                                               |
|                               | <b>Extension Work</b>             | Motorbike for monitoring (Sub-county)                                                                 |                                                                                                           | Extension Workers Mobilization<br><b><u>(Mar. 2027 – Feb. 2029)</u></b><br>- Fuel and maintenance<br>- Encouragement |
|                               | <b>Parish Development Model</b>   | Support budget                                                                                        | M&E                                                                                                       | Procurement preparation for income generation project <b><u>(2027 – 2029)</u></b>                                    |

Thank you

